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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Prashanth Acharya 2/20/03 03-0117 (301)9250760 3035G RDEV

8. CCR Title: Install SunOne Studio 7 in the EDF.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date:

Prashanth Acharya /s/  2/20/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).

Desryn Ducan /s/ 2/20/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:

checklist): Impact:

None Severe

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A N/A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
ECS COTS Deployment Plan, Vol 7 (335-CD-007-001) P3 Task: DVICTXT376, DSMGTXT457

23. Problem: (use additional Sheets if necessary)

The current compiler and development tools on Sun, Forte 6U1, have reached end of ship date. Although Forte 6U1 will continue to
be "supported" and some patches may be provided, SunOne Studio 7 will be actively patched by Sun. The compiler and associated
development tools must be evaluated in the Functionality Lab before they can be loaded in the VATC or PVC.

24. Proposed Solution: (use additional sheets if necessary)
1) Install SunOne Studio 7 in the EDF.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for the compiler upgrade, or forego testing the compiler in the IDG functionality lab as
per the standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is “Emergency”):
The SunOne upgrade process is in danger of schedule slippage, which may cause slippage in the RogueWave upgrade
schedule.

28. Site(s) Affected: XIEDF [pvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 3/20/03 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 03-0117 Rev: - Originator: Prashanth Acharya
Telephone: (301)9250760 Office: 3035G

Title of Change: Install SunOne Studio 7 in the EDF.

Detailed install instructions:

1) Insert the "SunOne Studio 7 Compiler Collection" CD into a CD drive on the console of machine htsc

2) **D0O NOT*** cd to the automounted directory. Start the installer using an absolute path since the first CD will have to be
unmounted for the second part of the install.

3) Choose a CUSTOM installation rather than default. To install dbx, choose the component "Forte Developer 7 Tools
SPROMTOOL ".

4) Install in location /tools/SunONE/SUNWSspro

5) When this installation is complete and prompted for the "Forte for Java 4" CD, change the CD to install the IDE.

6) Deselect the following components: "PointBase Server 4.2 Restricted Edition" and "Java 2 platform, Enterprise Edition (J2EE)
Reference Implementation 1.3.1".

7) Install in /tools/SunONE/s1studio

8) When asked for the path for the C/C++ components, enter the path selected above (in step #4)

9) When the above installation is complete, NFS mount via automounter on f2pls01, f2ins01, f2disO1 and f2mss01.
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